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Introduction

This first monthly report covers the period from September 1, 2007 through September
30, 2007. During that month, the PBS&J team continued gathering information on user
needs and began assembling the implementation plan.

The next section provides an overview of the project objective. The report then provides
an overview of the progress completed during the previous month, and compares
anticipated budget and work to the project schedule.

Project Objective

The objective of this project is to develop an implementation plan for a one-stop shop for
traveler information, with a focus on traveler information needs for the transportation-
disadvantaged, including the elderly, disabled, and poor. In addition, the plan should
address traveler information needs for tourists.

Work Progress
We performed the following tasks:

e Contacted constituencies not represented at the focus groups to gather additional
information.

e Began synthesizing the implementation plan from the previous research
conducted by the project team.



Issues
There are no current issues.
Major Accomplishments or Discoveries

The major accomplishment this month was the completion of information gathering from
other constituencies and the beginning of the implementation plan.

Work Projection
During the next month, we plan to complete the following activities:
e Complete a draft of the implementation plan.

Financial Report

Table 1 on the following page shows the current financial status of the project as of the
end of August, 2007. Note that the financial summary lags behind the progress report by
one month.



Table 1: One-Stop Shop Financial Summary

Estimated
Expended  Percent Amount Percent Percent
Task Initial Cost  to Date Expended Remaining Remaining Complete

Finalize Research Plan $ 7,318 $ 5,680 776% $ 1,638 22.4% 100%
Review Transportation Information Systems $ 8685 $ 6,900 79.5% $ 1,785 20.5% 85%
Identify Current Technologies $ 9349 $ 6,400 68.5% $ 2,949 31.5% 85%
Review existing MT Information Services $ 8043 $ 3,500 435% $ 4,543 56.5% 60%
Determine Public and User Needs $ 35000 $ 13,384 38.2% $ 21,616 61.8% 65%
Determine Additional Needs $ 12,753 $ 4,000 31.4% $ 8,753 68.6% 45%
Determine Best Options $ 4559 $ 1,678 36.8% $ 2,881 63.2% 35%
Recommend Implementation Approach $ 3757 $ 2,900 77.2% $ 857 22.8% 55%
Review Funding Options $ 3446 $ 3,283 95.3% $ 163 4.7% 95%
Review TranPlan 21 $ 2075 $ 2,044 98.5% $ 31 1.5% 100%
Implementation Plan $ 16,344 $ 4,363 26.7% $ 11,982 73.3% 28%
Kick-Off Meeting $ 4961 $ 4,274 86.2% $ 687 13.8% 100%
Mid-Project Meeting $ 4961 $ - 0.0% $ 4,961 100.0%

Final Project Meeting $ 4961 $ - 0.0% $ 4,961 100.0%

Project Summary Report $ 133 $ = 0.0% $ 1,335 100.0%

Monthly Progress Reports $ 3414 $ 2,914 85.3% $ 500 14.7% 63%
Total $ 130,963 $ 61,321 46.8% $ 69,643 53.2%

Actual Projected

State Fiscal Year 2007 Expenditures 53,087 $ 117,276

State Fiscal Year 2008 Expenditures 8,234 $ 13,688

$
Federal Fiscal Year 2007 Expenditures $ 61,321 $ 130,963
$
Federal Fiscal Year 2008 Expenditures $ - $ -




